



CHANGE ORDER PROPOSAL

Request No.			Date: 11/13/2015						
Nor New Offic			Change in Contract		\$ 35,029.88				
Provide Ground Source Heat Pump System and Associated MEP. This EXCLUDES new electrical to heat pump systems				Helligso Labor Costs		Helligso Material and Equip costs	Sub-contractor Costs		
Thermal Technologies (see attached)								\$	30,250.00
Taft Plumbing (quote)								\$	650.00
Wadsworth Electric (credit only for cadet heaters)								\$	(3,339.00)
Helligso (flashing, trim, framing adjustments and foundation per Alt.)								\$	1,944.61
, in the second		- 10 - 11 - 11 - 11 - 11 - 11 - 11 - 11	,					•	1,0 1 110 1
		Data	Lluo						
	Drainet Manager	Rate	Hrs.	6	400.00				
	Project Manager	\$80.00	5	\$	400.00				
	Superintendent	\$70.00	1.5	\$	105.00				
	Carpenter			\$	-				
	Equipment Operator			\$	-				
	Laborer			\$	-				
			oor & Material	\$	505.00	\$ -		\$	29,505.61
	Ove	rhead & Profit	15%	\$	75.75	\$ -	15%	\$	4,425.84
			Sub Totals	\$	580.75	\$ -		\$	33,931.45
Additional Cost or (Credit) for			request as de	scrib	ed above	TOTAL	\$		34,512.20
Deductions (See A			See Attached)						
						TOTAL	\$		34,512.20
Bond & Insurance				1.50%		\$		517.68	
						TOTAL	\$		35,029.88
Additional days to be added to contract.					25		EXC.WSST		
Requested By					Date		-		
requested by		Title			Date				
Authorized Signature		Title	Date			_			