



## CHANGE ORDER PROPOSAL

Request No.	North Beach Water Dist.  New Offices and Facility Bldg			Date: 11/2/2015					
				Change in Contract			\$ 19,261.74		
(	Owner Requested LV System				lelligso oor Costs	Helligso Material and Equip costs	Sub-contractor Costs		
Intrusi	Intrusion and spot Fire per A&E proposal							\$	8,923.57
	Phone, date and Rack per A&E Proposal							\$	7,347.25
								╁	
								+	
		Rate	Hrs.						
	Project Manager			\$	-				
	Superintendent	\$70.00	1	\$	70.00				
	Carpenter			\$	-				
	Equipment Operator			\$	-				
	Laborer			\$	-				
			Sub-Total Labor & Material		70.00	\$ -		\$	16,270.82
	Ove	rhead & Profit	15%	\$	10.50	\$ -	15%	6 <b>\$</b>	2,440.62
			Sub Totals	\$	80.50	\$ -		\$	18,711.44
	Additional Cost or (Cred			scrib	ed above	TOTAL	\$		18,791.94
	De								
	Pand & Ingurance				0.500/	TOTAL			18,791.94
	Bond & Insurance				2.50%	TOTAL	\$		469.80 19,261.74
	Additional days to be added to contract.				5	TOTAL	Ι Ψ		19,201.74
	Additional d	ays to be adde	d to contract.		J				
Requested By	Requested By Title				Date		_		
Authorized Signature	Authorized Signature		Title			Date			