## CHANGE ORDER

TO:

Distribution to: OWNER ARCHITECT CONTRACTOR FIELD



DAVID E. JENSEN ARCHITECT, PS

2

\$ 3,307.57

AIA DOCUMENT G701

PROJECT: North Beach Water District

New Office and Facilities Building

2212 272nd Street Ocean Park, WA 98640

Helligso Construction Co.

PO Box 147

You are directed to make the following changes in this Contract:

Delete: Footing and stem wall at east wall of building

Astoria, OR 97103

Add: Footing and stem wall as indicated

1. Helligso Work

5. Helligso Admin.

CHANGE ORDER NUMBER:

INITIATION DATE: 11/16/2015

ARCHITECT'S PROJECT NO:

CONTRACT FOR: Construction

CONTRACT DATE: 7/27/2015

Subtotal 1 3,307.57 P&O @ 15% 496.14 Subtotal 2 \$ 3,803.71 \$ 70.00 P&O @ 15% \$ 10.50 Subtotal 3 80.50 Subtotal 2 + 3 \$ 3,884.21 Bond @ 2.5% 97.11 Construction Cost \$ 3,981.31 WSST @ 7.9% 314.52 TOTAL \$ 4,295.83

Not valid until signed by both the Owner and Architect

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Terms

The original Contract Sum was	\$	753,419.00
Net change by previously authorized Change Orders	\$	37,797.25
The Contract Sum prior to this Change Order was	\$	791,216.25
The Contract Sum will be increased		
by this Change Order	\$	4,295.83
The new Contract Sum including this Change order will be	\$	795,512.08
The Contract Time will be increased	2 days	
The Date of Substantial Completion as of the date of this Change Order therefore is	207 days from start	

Attachments: 1. COP1 by Helligso Construction

2. CO Cost Breakdown by Helligso Construction

## Authorized:

David E. Jensen, Architect ARCHITECT PO Box 6 Address Long Beach, WA 98631	Helligso Construction Co. CONTRACTOR PO Box 147 Address Astoria, OR 97103	North Beach Water District OWNER PO Box 618 Address Ocean Park, WA 98640
By DATE	By DATE	By DATE

**AIA DOCUMENT G701** • CHANGE ORDER • APRIL 1978 EDITION • AIA° • © 1978 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, D.C. 20006