NORTH BEACH WATER DISTRICT
PACIFIC COUNTY, WASHINGTON

RESOLUTION NO. 4- 202/

A RESOLUTION OF THE BOARD OF COMMISSIONERS OF NCORTH BEACH
WATER DISTRICT, PACIFIC COUNTY, WASHINGTON, ACCEPTING AS
COMPLETE THE WORK PERFORMED BY BIG RIVER EXCAVATING FOR THE
BAY AVENUE WATER MAIN REFLACEMENT PROJECT

WHEREAS, Gray and Osborne, Inc. {Project Engineer)
prepared the plans, specifications, and estimates for Bay
Avenue Water Main Replacement Project {Project); and

WHEREAS, on February 21, 2019 the Board of Commissioners
{Board) of North Beach Water District (District} adopted
Resolution 02-2019 awarding the Project bid to Big River
Excavating {Contractor) in the amount of $506,293.92
including sales tax; and

WHEREAS, on March 13, 2019 the Board adopted Resolution
03-2019 appreoving an Agreement with the Contractor to
construct the Project; and

WHEREAS, on August 19, 2019 the Bcard adopted Resolution
10-2019 approving a change order for an increase of
528,119.89, not including sales tax, to the final contract
bringing the total contract price to $4%96,476,48, not
including sales tax; and

WHEREAS, on July 31, 2019 the Project Engineer provided
a letter, attached hereto and incorporated herein as Exhibit
A, recommending the District accept the Project as complete
as soon as the Contractor submits all required Affidavits of
Wages Paid forms to the District; and

WHEREAS, on February (05, 2020 the Project Engineer, via
email, attached hereto and incorporated herein as Exhibit B,
informed the District that all Affidavits of Wages Paid
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RESOLUTION — ACCEPTING BAY AVE WATER MAIN REPLACEMENT PROJECT AS COMPLETE

forms have been filed with the Department of Labor and
Industries;

NOW, THEREFORE, BE IT RESOLVED, by the North Beach Water
District Board of Commissioners as follows:

Section 1 The Board does hereby accept the Project as
complete.

Section 2 North Beach Water District’s General Manager
is hereby authorized and directed to do any and all things
and to execute and deliver any and all documents which may
be regquired or advisable in order Lo close the above
referenced Project,

Section 3 North Beach Water District’s General Manager
is hereby authorized and directed to release retained
earnings on the Project to the Contractor in the amount of
$24,096.89 provided, all conditions for the “Release of
Retainage” listed in Exhibit A, referenced above, have been
fulfilled.

ADOPTED by the Beard ¢f Commissioners on North Beach
Water District, Pacific County, Washington at its regular
meeting held on this 24th day of February 2020,

%g/m M&«

Brian Sheldon, Commissioner
Position #1

Gzzn Brake, Commissioner
Pbsition #2

> } x
Glenn Ripl:gﬁfégﬂmigg;pnefﬁ

Position #
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" CONSULTING ENGINEERS
EXHIBIT "A"
July 31, 2019

Mr. Bill Neal

General Manager

North Beach Water District
2212 272" Street

Ocean Park, Washington 98640

SUBJECT:  FINAL PROGRESS ESTIMATE NO. 4, PROJECT ACCEPTANCE,
AND RELEASE OF RETAINAGE, BAY AVENUE WATER MAIN
PROJECT
NORTH BEACH WATER DISTRICT, PACIFIC COUNTY,
WASHINGTON
G&O #19240.00

Dear Mr, Neal:

This letter provides the District with guidance regarding the final progress estimate,
accepting the project as complete, and release of the retainage.

1. FINAL PROGRESS ESTIMATE

We have enclosed the signed Final Contract Voucher and two copies of Progress
Estisnate No. 4, which is the final progress estimate for this project. One progress
estimate is for the District files and the other copy should be forwarded to the contractor
with the payment, The amount now due the contractor and the amount to be deposited in
the retainage account are as follows:

Amount to be Deposited
Amount Now Due in Retainage Account  Total Relainage Amount
$33,443.92 $1,621.92 $24,096.89

2. PROJECT COMPLETION ACCEPTANCE

The project has been completed in compliance with the Contract, with the exception of
the contractor submitting Affidavits of Wages Paid for all contractors on the project. We
therefore recommend the District accept the project as complete afier the contractor has
submitted all required Aftidavits of Wage Paid forms to the District. After the contractor
has submitted all required Aftidavits of Wages Paid, insert the aftidavit identification

2102 Carriage Drive SW, Buildingt  Olympia, Washinglon 98502  (360) 292-7481 Fax (360) 282-7517
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Mr. Bill Neal
July 31, 2019
Page 2

number for the contractor and ¢ach subcontractor on the Notice of Completion form.
Attached for your use is a draft “Notice of Completion of Public Works Contract” form,
We have also e-mailed this form to you for your use.

After the District has accepted the project as complete, the Distriet needs to forward the
“Notice of Completion of Public Works Contract” form to the Washington State
Department of Revenue, the Washington State Department of Labor and Industries, and
the Washington State Employment Security Department.

After the District has accepled the project, please sign the enclosed “Final Contract
Voucher” and forward a copy to the contractor and Gray & Osbotne, Ine.

3 RELEASE OF RETAINAGE

We have also enclosed two copies of the release of retainage progress estimate for this
project, One progress eslimate is for the District files and the other copy should be
{forwarded to the contractor with the payment, The retainage should be released to the
contractor contingent upon the following requirements being fulfilled:

{, Sixty days have elapsed since the date of project acceptance as indicated
in the District Board meeting minuies,

2, The District receives the Washington State Department of Revenue
“Certificate of Payment of State Excise Taxes by Public Works
Coniractor” (RCW 60.28).

3. . The District receives the “Certificate of Payment of Contribution Penalties
and Interest on Public Works Contract” from the Washingion State
Employment Sceurity Department.

4. There are no claims or liens filed for labor and materials furnished on this
Contract.
3. The District receives notification from the Washington State Department

of Labor and Industries that the contractor and their subcontractors are
current with payinents of industrial insurance and medical aid premiums,

50,
145 Piinlog on recyCed paps)



Mr, Bill Neal

July 31, 2019

Page 3

Please contact me if you have any questions or concerns regarding these matiers.
Sincerely,

GRAY & OSBORNIE, INC, P

L P
{ - ] P yal /\ / e
Joe Plahwta, P.E.
IP/sp

Enel,

ce! Mr. Ryan Lampi, Big River Excavating
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Final Contract
Voucher Certificate

Cantractor
Blg River Excavating
Straat Address

1050 Olney Avenue
City State Date

Zip
Astoria OR 97103 July 31, 2019
Prajact Numbsr {Ownar)

19240

Job Deseription (Tit1a)

Bay Avenue Water Main Project
Date Werk Physicatly Completad Final Amotnt

June 25, 2019 $520,974.71

Contractor’'s Certlfication

I, The undersigned, having first been duly sworn, ceriify that | am autharized 1o gign for the claimant; that in
connegclion with the work performad and to the best of my knowledge no loan, gratuity or gift in any form whatsoever
has been extended to any employee of the North Beach Walter District nor have | renled or purchased any aquipment
. or materials from any smployes of the Norih Beach Water District; | further certify that the attached final estimala is a
trua and correcl statement showing all the monies due me from the North Beach Water District for work parformed
and malerial furnished under this Contracl; that | have carefully examined sald final estimate and undersland the
same; have pald all labor, matarial, and other costs for this project; and that | hereby release the North Beach Water
Distriot from any and all claims of whatsoever nature which | may have, arising out of the parformancs of sald
conlract, which are not sel forth in said estimats,

OFFICIAL STAMP
(,‘ - JULIE LARIE mtggm .
disis)] NOTARY PUBLIC-O '
i COMMISSION NO, 975061 Ryary Lamel
I MY OMMIBSION EXPIRES MAY 20 2022 Typo Sigralore Nama
Subsoribad and aworn 1o betore me this 3 il day of ’fm {u 20 EC)
_J

NN 1 . _
x;?iw*}ﬁ 7/ Notary Publlc In and for the State of ﬁf e

\MU L)
‘Lﬂs‘diﬂg at A &m’a . mfi-—«w

North Beach Water District Certification

I, cerlily the altached final estimale to be based upon actual o
measurements, and o be true and coirec!, Approved Date ?/Lj / / (’ Cﬁ o

X

Ownot

) S
“ piggeCtig e

This Final Conlract Voucher Certification is to be prepared by the Enginesr and the original forwarded to the Norh
Beach Watar Diatrict for acteptance and payment,

Contractors Claims, if any, must be included and the Conlraciors Certifisation must be labeled indicating a claim
attachad,

{August 25, 2006)M:\North Beach WD\I9240.00 Bay Avenue CM\Progress Estimates\Progress Estimate No. 4Final Contract Voucher Certificate.dac



[ 1 Original
U Revised #

NOTICE OF COMPLETION OF PUBLIC WORKS CONTRACT

Date: July 31, 2019 Contractor's UBI Number: 602120131
Name & Mailing Address of Public Agency Department Use Only

Mnrth Raach Wistar Nictrint Assigned to:

2112 272nd Strest

Ocaan Park WA 9RR40 Date Assigned:

UBI Number; 602887101

Notice is herehy piven relative to the completion of contract or project described below

Project Name Contract Number Job Order Contracting
Bay Avenue Water Main Project 19240.00 3 Yes ® No

Deseription of Work Done/Inciude Jobsite Address{es)

Work associated with this project included construction of approximately 2,300 feet of 8-inch water
main, three road crossings, water service connections, and restoration.

Federally funded transportation project? L] ves M No (if yes, provide Contract Bond Statement below)
Conlracfor's Name E-matl Address Affidavit ID*
Big River Excavating tewing@bigrivercompanies.cot
Contractor Address Telephone #
1050 Ciney Avenue, Astoria, OR 97103 (603) 338-3878
if Retainage is not withheld, please select one of the following and List Surety's Name & Bond Number.
[ ] Retainage Bond [ ] Contract/Payment bond (valid for federally funded transportation projecis)
Name: |Bond Number:
Date Contract Awarded [Date Work Commenced Date Work Completed Date Work Accepted
March 13, 2019 March 18, 2019 June 25, 2019
Were Subcontracters used on this praject? If so, please cample!e Addendum A f[ﬁ\"_e:s S No
A“idd\ it D% Nu L&l retease will be granted until ali ﬂmddv}lb are listed, - : ':' A
Contract Amount $  468,357.00
Additions (+) $ 13,680.76 Liquidated Damages § 0,00
Reductions (-) $ Amount Disbursed $  496,877.84
Sub-Total $ 481,937.76 Amount Retained §  24,006.87
Amount of Sales Tax 8.1
(If various rates apply, plesse send 4 breskdown) $ 39036.95

NOTE: These two totals must be equal

Comments:

Neote: 'The Risbursing Officer must submit this compleled notice immediately afler acceptance of the work done under this contract,
NO PAYMENT SHALL BE MADE FROM RETAINED FUNDS until receipt of all release certificates.
Submitting Form: Please submit the completed form by email to all three agencies below,

Contact Name; Title:

Ematl Address: Phone Number:

Department of Rovenue
(c Public Works Section ¢/ Labor & Industries Ragistration, lnqulvy,

(360) 704-5650 Gontraci Rulease e c
s Inatior
PWC@dorwa.gov (855) 545-8163, optlon # 4 Cier Handards & Coordination
GontractRelense@LAI W GOV ooty 802.9450

publicworks@esd wa gov

Employment Security

Washington Slate Departmeat of Departmant

REV 31 0020¢ (4/28/14) 215-038-000 04-2014



Addendum A: Please List alt Subcontractors and Sub-tiers Below
This addendurn can be submitied in other formats,

Provide known affidavits at this time. No L& refease will be granted until all affidaviis are Jiyted,

Subcontractot's Name: UBI Number: {Required) Alffidavid ID*
Brothers Concrete Cutting 600683731 870910
4-M Hydroseeding and Erosion Control 603041395 865312
Gibbs and Olson Inc. 600113860 853270
Lakeside Industries Inc. 601106847
General Utllities Company 603176395
Wirkkala Contracting Inc. 601632867

For tax assistance or to request this document in an alternate format, please call 1-860-647-7706. Teletype (TTY) users may use the
Washington Relay Service by calling 711,

REV 31 0020 Addendum (04/28/14) F215-038-600 04-2014




EXHIBIT "B"

From: ‘ Joe Plahuta

To: John Belt

Cc: “Ryan Lampt!; Witlam Neal; Rick Gray

Subject: Retention Payment for Bay Avenue Water Main Project
Date: Wednesday, February 05, 2020 11:01:37 AM

John,

All affidavits have been filed for the Bay Avenue Water Main Project. The District can release the
retainage in accordance with the instructions in the final progress estimate letter.

Thanks,

Joe Plahuta, P.E. | 360.292.7481p | 360.292.7517 f
Gray & Osborne, Inc. | 2102 Carriage Dr, SW, Bldg. |, Olympia, WA 98502

Electronic File Transfer-

Noie thai these electronic files are provided as a courtesy only. Gray & Oshorne, Inc. in no way guarantess the gocuracy or
compieteness of the digifal dala confained within these files. Furthermore, Gray & Osborne, Inc. assumes no labilily for any
arrors or emissions in the digital data herein. Anyone using the information contained herein shouid consulf the approved or
cerlified hard copy drawings or reports for the most eurrent informalion avaiiable.



